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THOMAS E MCEARLAND

Mr. Kevin Sharpe

1llinois Commerce Commission
Director of Processing

527 East Capitol Avenue
Springfield, IL 62701

Re:  No. T00-0050, State of lllinois, Department of Transportation v. The City of West
Chicago and Union Pacific Railroad Co.

Dear Mr. Sharpe:

This refers to the Petition for Amended Order, dated July 26, 2002, filed by Union Pacific
Railroad Company in the above docket.

In behalf of Respondent City of West Chicago, this is to advise that the completion date
for the Railroad’s portion of the work should be extended for a minimum of 120 days from the
July 26, 2002 date of filing in light of the lead times for the traffic signal materials for the project,
as provided in the associated contract.

Respectfully submitted,

CITY OF WEST CHICAGO, ILLINOIS
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Thomas F. McFarland, Its Attorney
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cc:  All parties of record



